

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Team ID'S	SWUID2026211879 SWUID2026196379 SWUID2026211883 SWUID2026211881 SWUID2026226496
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I collect the loan dataset for model training.	2	High	Team
Sprint-1	Data Preprocessing	USN-2	As a developer, I clean and preprocess the dataset.	2	High	Team
Sprint-2	Model Training	USN-3	As a developer, I train the Machine Learning model for loan prediction.	3	High	Team
Sprint-2	Model Evaluation	USN-4	As a developer, I evaluate the model accuracy and performance.	2	Medium	Team
Sprint-3	Flask Integration	USN-5	As a developer, I integrate the trained model with the Flask application.	3	High	Team
Sprint-3	User Interface	USN-6	As a user, I can enter loan details through a simple web form.	2	High	Team
Sprint-4	Loan Prediction	USN-7	As a user, I can predict whether a loan is approved or rejected.	3	High	Team
Sprint-4	Testing & Deployment	USN-8	As a developer, I test and deploy the application successfully.	3	Medium	Team
	Dashboard					

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	3 Days	24 Jun 2026	26 Jun 2026	20	26 Jun 2026
Sprint-2	20	2 Days	27 Jun 2026	28 Jun 2026	20	28 Jun 2026
Sprint-3	20	2 Days	29 Jun 2026	30 Jun 2026	20	30 Jun 2026
Sprint-4	20	3 Days	01 Jul 2026	03 Jul 2026	20	03 Jul 2026

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>